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VIA Email 

January 9, 2015 

Mr. Jason Gunter 
Superfund Division 
U.S. EPA Region VII 
901 North 5th Street 
Kansas City, KS 66101 

Re: Quarterly Progress Report - October - December 2014 
Halo Removal Action, St. Francois County, Missouri 

Dear Mr. Gunter: 

On behalf of the Respondents and pursuant to Paragraph 42a of the Consent Order for the 
above referenced project, enclosed please find the Quarterly Progress Report for October 
through December 2014. 

Please call Kerri Sitler or myself if you have questions on this Quarterly Progress Report. 

Sincerely, 

NEWFIELDS 

David R. Hinrichs, P.G. 
Project Sampling Coordinator 

Enclosure 
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QUARTERLY PROGRESS REPORT 
October - December 2014 

Halo Removal Action 
St. Francois County, Missouri 

U.S. EPA Docket No. CERCLA-7-2004-0167 

I. ACTIONS PERFORMED OR COMPLETED THIS PERIOD 

A. Quarterly Progress Report (July - September 2014) was submitted on October 10, 
2014. 

B. An EBL child was identified in Park Hills and the residence's yard and the 
grandparent's adjacent yard were sampled on November 24, 2014. Both yards 
qualify for yard removal. Removal will be scheduled when access is provided. 

II. DATA AND RESULTS RECEIVED THIS PERIOD 

Sampling data is provided in Table 1. 

III. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD 

None. 

IV. PLANNED ACTIONS FOR NEXT QUARTER 

Maintenance of Haney Park cover will be conducted on an as-needed basis. 

V. CHANGES IN PERSONNEL 

Kevin James will be the Project Coordinator for Doe Run. Contact information is as 
follows: 

Kevin James 
The Doe Run Company 
35 Iron County Rd 1 
PO BOX 500 
Viburnum, MO 65566 
kjames@doerun.com 
W: 573.626.2096 

VI. ISSUES OR PROBLEMS ARISING THIS MONTH 

None. 

END OF QUARTERLY PROGRESS REPORT 
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Table 1 Lead (ppm) in Residential Yards, XRF Data 
Samples collected 1/1/2014 through 12/31/2014 

S,,e Front Front Back Back Drip Paint 
Sampling Date Left Right Left Right Zone 

PHN0904 309 National, Park Hills 
4/9/2014 544 968 540 629 821 

PHN0905 602 4th Street, Park Hills 
11/24/2014 976 1,227 639 849 1,220 

PHN0906 600 4th Street, Park Hills 
11/24/2014 937 803 950 676 935 

Drive Way(s) Garden(s) Play Area(s) Sand Box(s) Swing Set 

592 - - - 523 164 

0.0 0.0 

0.0 0.0 

— under one of the yard quarters indicates the quarter is paved or rocked; in any other category the area did not exist in the yard. 

Concentrations underlined and struck out indicate sample results taken prior to removal. Due to soil removal, the concentration no longer represents that portion of the yard 
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